

**Table 1 Process for developing an analysis of the mental health system resources and capacities in the countries of the Eastern Mediterranean Region, 2014**

<b>Activity</b>	<b>Deadline</b>
Development and finalization of methodology and tools for the Mental health atlas on national mental, neurological and substance use capacities and resources	31 March
Data collection	15 May
Clarification/validation	10 June
Data management and preliminary analysis	30 June
Organizing the information and developing the regional Mental health atlas and country profiles	07 August